14 Process Bridge 2003.8

PSSI
Project Server Support, Inc.



1.0 Set Up Work Environment



2. 0 Create Work Breakdown Structure

3.0 Estimate Task Requirements

3.1 Describe Task Requirements

(3.1) Describe Tasks

3.2 Complete Estimates

(3.2) Complete Estimates

3.3 Determine Timing Constraints

(3.3) Determine Timing Constraints

4.0 Determine Task Logic (PERT/CPM)

4.1 Set Dependency Relationships

(4.1) Set Dependencies

4.2 Analysis PERT/CPM

(4.2) Analysis PERT/CPM

5.0 Define and Assign Resources and Costs

5.1 Define Resources and Costs

(5.1) Define Resources

5.2 Select Task Behavior

(5.2) Select Task Behavior

5.3 Assign Resources

(5.3) Assign Resources

5.4 Evaluate Cost/Work

(5.4) Evaluate Cost/Work

6.0 Level Workloads

6.1 Identify Overallocations

(6.1) Identify Overallocations

6.2 Analyze Workloads

(6.2) Analyze Workloads

6.3 Level Workloads

(6.3) Level Workloads

7.0 Baseline Project

8.0 Update Project Plan

8.1 Select Options

(8.1) Select Options

8.2 Update Plan

(8.2) Update Plan

8.3 Evaluate Tasks

(8.3) Evaluate Tasks

8.4 Evaluate Resources

(8.4) Evaluate Resources

www.pssi.biz • (813) 282.8246
Copyright © 2006 Project Server Support, Inc.
All Rights Reserved.
051906